Wilmington Sewer System
Comprehensive Timeline of Significant Dates
July 2005 - present

August 2007 The City begins work on the replacement of more than a mile of the
NEI.

July 2007 The state officially accepted the City’s application for a Special Order
of Consent, which stipulates that certain repairs to the NEI be
completed by June of 2008 or the City will face fines of $1000 per day.

July 2007 City Council approves $3.2 million of expenditures on the NEI,
including the replacement of more than a mile of the NEI and
improvements to pumpstations 34 and 35.

April 2007 The City begins negotiating with State of NC on the creation of a
Special Order of Consent, which would make the city accountable for
making needed repairs to the sewer system or face steep fines.

March 2007 The City hires CDM to design the improvements for nearly 13 miles of
downtown water and sewer lines

March 2007 The City hires Kimley-Horn to conduct an analysis to determine the
best route for an alternate line for the NEI, that will feed the Northside
WWTP.

February 2007 | Bids go out for short-term repairs of NEI along Greenville Loop Road.

February 2007 | Design begins on 7000 foot alternate portion of NEI along Greenville
Loop Road

January 2007 CDM begins flow analysis of NEI

December City completes rehabilitation of Pump Station 9 on Water Street, at a

2006 cost of $760,000

December Citywide assessment of entire sewer system completed by CDM.

2006

December The City approves a $2.7 million contract to begin work on short-term

2006 repairs and interim pumping station improvements on the NEI

November The State extends the moratorium on new state-issued permits for the

2006 NEI service area

November The City awards a $2.3 million contract for reliability improvements to

2006 pumpstations 34 and 35, on the NEI.

November Kimley-Horn completes their study of the NEI, recommending short

2006 and long-term improvements to NEI. Improvements are estimated to
cost $40 million.

November NEI spill off of Pine Grove Drive. Approximately 520,000 gallons

2006 spilled.

October 2006 | City finishes installation of a 2300 foot section of the NEI along
Shipyard Blvd. Project cost was approximately $1.2 million.

July 2006 City begins installation of a $2.1 million pipeline to carry treated

wastewater from the Northside Plant to the Cape Fear River. This is




part of the overall expansion of the Northside wastewater treatment
plant.

July 2006 The City completes replacement of 2300 feet of the River Road Force
Main at a cost of $534,000

July 2006 Private contractor punctures River Road Force Main, near the State
Port. Recently installed low-flow alarm at the Southside Plant notifies
crews of a problem. Of the 4.8 million gallons spilled, 2.4 million
gallons were not recovered and went into the Cape Fear River.

June 2006 City approves FY 06-07 budget, with $5.25 million set aside for
accelerated improvements to the NEI

June 2006 The City begins replacement of 2300 feet of the NEI, along Shipyard
Blvd.

May 2006 State issues moratorium on state permits for new hook-ups to NEI.

April 2006 Work begins on replacement of 2300 foot section of the River Road
Force Main

February 2006 | City hires Kimley-Horn at a cost of $472,000 to conduct a complete
condition assessment of the NEI

February 2006 | NEI spill near Warlick Drive. 60,000 gallons spilled.

January 2006 City hires CDM, at a cost of $993,000, to conduct an assessment of the
entire citywide sewer system

Throughout City rehabilitates several major sewer lines, including a 24” downtown

2006 line near the PPD site, the Cowan Street Outfall, and the Sweetwater
Branch Outfall. Project cost is $704,000

December City begins work on the $68.5 million expansion of the Northside

2005 wastewater treatment plant The project, expected to take three years to
complete, will double the plants capacity from 8 million gallons per
day to 16 million gallons per day.

October 2005 | River Road force main breaks, spilling 15,000 gallons

September NEI spill along Shipyard Blvd. Approximately 905,000 gallons spilled.

2005

July 2005 NEI spill near Pump Station 34. Approximately 3 million gallons

spilled.




